## NATIONAL GRID ELECTRICITY DISTRIBUTION

**Monthly New Connections Legal Process Summary** 

## national**grid** geldards



# COLLABORATIVE PARTNERSHIP PROTOCOL

The protocol is an innovative process outlining a series of practical steps that our customers and their lawyers should consider taking if they wish to avoid delays in securing connections to our network.

#### The Protocol aims to:



Speed up the legal process



Improve communication between our customers lawyers and our own solicitors, Geldards



Avoid confusion regarding the land ownership information and legal documentation that we require



Establish timetable for completion of the new connections legal process being, ideally, within 50 days from Geldards receiving instructions from us to act on a matter



Act as a collaborative working model and behavioural ready reckoner.

### **NATIONAL GRID ELECTRICITY DISTRIBUTION**

**Monthly New Connections Legal Process Summary** 

## national**grid** geldards

April 2024

page 2

#### The central elements of the Protocol are:



A shared commitment to act efficiently and speedily with the aim of completing as many new connections matters as possible within 50 days of Geldards being instructed.



As part of the above commitment, agreeing to be measured against the performance standards below

- 1
- Geldards to action and allocate new instructions within 2 days of receipt
- 2

Our customers lawyers to reply to Geldards initial letter/email within 5 days of receipt

3

Our customers lawyers to reply to Geldards land ownership queries within 10 days of receipt

4

Geldards to issue progress reports (see below) within 2 days of day 20 in 80% of cases

**(5)** 

Geldards to sign documents under NGED Power of Attorney within 2 days of issuing final versions

6

Our customers to sign and return final version documents to Geldards (via their lawyers) within 10 days of receipt.

**(C)** 

Monitoring progress of matters by means of a progress report issued 20 days from Geldards being instructed to enable our customers, their lawyers, us and Geldards to assess the case status by reference to the performance standards and identify what remains to be done to achieve the 50 days completion target.

**D** 

Identifying land ownership issues at an early stage by Geldards issuing a land ownership requirements checklist at the outset and re-issu- ing it at 20 days intervals as an aide-memoire for any outstanding requirements.

E

Geldards implementing document signature touch points to highlight to customers lawyers the within 10 days performance standard for signing and returning final documents, firstly, when they are issued for signature, secondly, when they have been signed by Geldards and, thirdly, if they have not been signed and returned within that period.

F

Providing online access to Geldards case management system so that our customers, their lawyers and any independent connection providers instructed by our customers can track the progress of their matters.

### NATIONAL GRID ELECTRICITY DISTRIBUTION

**Monthly New Connections Legal Process Summary** 

## national**grid** geldards

April 2024

page 3

# WITHIN 50 DAYS COMPLETIONS


The number of within 50 days completions was 25% higher for the two months ending April compared with the two months ending February.







### **AVERAGE ACTION DAYS\***



\*based on a sample of 32 matters in February

## PERFORMANCE STANDARDS

Geldards continued to outperform all their performance standards: case opening and allocation (same day), issuing day 20 reports (100%) and signing documents (same day).





Case opening and allocation

Signing documents



Other parties performance standards worsened: average days to reply to initial letter (18), respond to land ownership queries (392) and return signed documents (53).

