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Microphones 

Microphones have been set to 'mute' for this session. This is to 

minimise background noise for all attendees.

Have a question or piece of feedback?

Please use the Q&A button, located at the top of your screen, to 

send questions to our panel. 

You can also upvote presubmitted questions by clicking the 

'vote' icon.  

We will answer as many as we can during the session.

Session Recording

We are recording our presentations and responses to the pre-

submitted Q&A for sharing with our customers.  

Session follow up

We will share the presentation, including Q&A, as soon as possible 

after this session.  You will receive it by email and be able to 

download it from our website:  

https://connections.nationalgrid.co.uk/connections-reform/

Next webinar

Our next webinar will be held on Wednesday 16 September at 

1pm.  You will be able to register for it shortly through our website

https://connections.nationalgrid.co.uk/connections-reform/

Housekeeping
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Webinar Date: 13 August 2026

Welcome

Joe Martin

Head of Connections Customer Contract 

Management

Progress Updates:

- Joint Industry Plan

- Phase 1 Run Rate Update

- Curtailment Tool Updates

Joe

CMP434 (Enduring process) update

Kyle Smith

Senior Connections Strategy & Reform 

Manager

Curate Consultation Kyle

Communications Update
Neil Hopkins

Communications Manager

Q&A Session Panel

Agenda

To submit a question, please use the Q&A Function. 

If you see a question submitted by another attendee which you would like to hear answered, please use the thumbs up 

button on the question 
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Head of Connections 

Customer Contract Management



Insert a chart
• Click on the chart icon and select the chart you require
• On the Insert tab choose ‘Chart’ and from the available 

options choose the type of chart you require
• Format the chart
• Update the chart title text box
• Update source and notes
Update existing chart
• Click on the existing chart and delete
• Follow steps for inserting a chart above

Connections Reform | Key updates and Developments

Key milestones

• We have issued our first 3 Phase 1 offers to customers 

• On-track to deliver all batch 2, 4 and 5 GSP offers by published date – more information on slide 7

• Holding bespoke GSP webinars for all phase 1 batches to communicate high-level outcome prior to offer issue. We have held our first 

two and recording/content is available on our website

How are we improving our communications?

• New event invite platform

• Run rates page updating weekly

• Customer feedback from Gate 1 and Protected phases to be sought – your voice matters!

How have we been preparing and what happens next? 

• Making improvements to our contract based on internal and external feedback

• Including Technical Limit acceleration Expression of Interest offering for Phase 1

• Planning an in-person Connections Reform today, tomorrow and beyond event – 5 November, Warwick



Progress Update

Joseph Martin
Head of Connections Customer Contract 

Management



JIP Timelines
2026 2027

2026/2027 Protected 
distribution offers 

02 March 26 – 29 May 26

Total: 62 Days

Gate 2 Phase 2 (2035) distribution 
offers 

12 October 26 – 19 March 27

Total : 112 Days

Gate 2 Phase 1 (2030) distribution 
offers 

06 July 26 – 13 November 26

Total: 95 Days

Gate 1 

Self declared, failed to 

submit, failed initial 

checks, failed strategic 

alignment
16 March 26 – 03 July 26

Total : 77 Days

Gate 1

Failed to sign Gate 2 offer before offer expiry

03 August 26 – 26 March 27

Total : 166 Days

Today

* Total Days are the available working days minus weekends and bank holidays
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GSP Batch Offer Run Rates | Best view dated 06 Aug 2026
*TOCO – Transmission Owner Connection Offer

**ATV – Agreement to Vary
Green = Received or Issued

Green is ATV Received

GSP Batches – Expected Offer Dates Per Batch

Batch Number 1 2 3 4 5 6 7 8 9 10

Early sight 
of TOCO info

08 June 2026 06 July 2026 22 June 2026 24 July 2026 03 Aug 2026 03 Aug 2026 20 July 2026 27 July 2026 03 Aug 2026 10 Aug 2026

Expected AtV receipt
from NESO

10 July 2026 15 & 17 July 
2026

27 July 2026 28 July 2026 4 Aug 2026 14 Aug 2026 21 Aug 2026 28 Aug 2026 4 Sept 2026 11 Sept 2026

Expected Offer Issue 
Date (week commencing)

17 Aug 2026 24 Aug 2026 31 Aug 2026 07 Sept 2026 14 Sept 2026 21 Sept 2026 28 Sept 2026 05 Oct 2026 12 Oct 2026 19 Oct 2026

Status Offer Issued 
– 7 Aug 2026

Offers being 
prepared

N/A Offers being 
prepared

Offers being 
prepared

Awaiting 
information

Awaiting 
information

Awaiting 
information

Awaiting 
information

Awaiting 
information

GSPs per Batch

Swansea 
North Exeter Landulph Grange Alverdiscott West Burton Iron Acton Coventry

Grendon

Port Ham Bridgwater Lea Marston Cardiff East East Claydon
Berkswell Walpole

Taunton Sandford Indian Queens Pyle Willington Rassau
Ratcliffe

Upper Boat 132 
& 33 KV

Axminster
Drakelow Staythorpe Feckenham

Cellarhead

Pembroke Uskmouth

Chesterfield Rugeley



Connections Reform | Offers Updates

ENA Connections Reform Dashboard – Protected and Phase 1

The table above shows the number of Protected and Phase 1 offers sent and accepted for D and T*.
*Data correct to 12.00 09 August 2026

Protected

*We issued all our Protected offers 
within the Joint Industry Plan (JIP) 
timeline and have got everything 

into a signed or rejected position

NGED Detailed Breakdown – Protected and Phase 1

Offers to 

be sent

Number of 

offers sent
Rejected

Rejected 

%
Accepted

% 

Accepted

Protected* 154 154 2 1% 152 99%

Phase 1 107 3 - - 1 1%



Insert a chart
• Click on the chart icon and select the chart you require
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Connections Reform | Contracts Updates

Phase 1 Offer Update

• We have issued our first 3 offers GSP (Swansea North) ahead of our published timeline 

• We expect NGED will need to issue 107 offers to customers for phase 1 

• We have received offers for Batch 2, 4 and 5 and they are progressing well internally with Batch 6 anticipated this week 

NESO Offer Sequencing

• We are still seeing some change offer sequencing from NGET/NESO

• We are keeping a best view of Transmission Owner Connection Offers (TOCO) and NESO Agreement to Vary (AtV) here:

https://connections.nationalgrid.co.uk/connections-reform/gate-2-phase-1-offer-schedule

• You can also find all the recordings of the high-level GSP insights and timelines here

Technical Limits Project Update

• Going into Phase 1 and Phase 2 NGED will provide Expressions of Interest alongside the relevant Gate 2 variations 

• Schemes that have no Transmission Works will not require or be eligible for a Technical Limit Expression of Interest (EOI)

• Schemes which have a pre-existing Technical Limits solution will not be eligible 
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Connections Reform | Contracts Updates

Gate 2 Variation Improvements:

• Ability to reject or accept individual technologies 

• Can confirm if would like to progress with a Technical Limits Expression of Interest 

• Site Specific Conditions 

• Front Page Improvements

Gate 2 to Gate 1

• NESO have confirmed that transmission securities will continue for period 1 October 26 – 31 March 27

• Applicable to customers who have not yet received a Gate 2 variation

• Upon signature of a Gate 2 variation the necessary securities will need to be put in place

• Letters of Credit or Parent Company Guarantees need to remain valid thru 31 March 27

• Customers moving from Gate 2 to Gate 1 will not receive their refund within 30 days of the NESO Agreement to Vary (AtV). It 

could up to six weeks after the 30 days (total 10 weeks)



Connections Reform | Curtailment Estimator Update

https://curtailment.nationalgrid.co.uk/sign-in

Latest Updates

• Improvements to user journeys now in place
• You can now search more efficiently for the node you are interested in either by:

• Entering a node name found from the Long Term Development Statement (LTDS); or

• Searching for a node either by substation or by address 

We're about to show you a sneak peek of these two options.  Development is still underway so they might change slightly.



Connections Reform | Curtailment Estimator Update

https://curtailment.nationalgrid.co.uk/sign-in

More to come

• Add New Connection Site
• Enable/disable Technical Limits
• User half hourly result download

• Multiple year weather profiles selector
• Scenario Selector (Initial/future network)

• Reinforcement Modelling
• User DER profile upload
• Import Analysis

• Load Forecasting



CMP434 Update

Kyle Smith
Senior Connections Strategy & 

Reform Manager
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Connections Reform | CMP434 Next Application Window (NAW)

What is the first CMP434 window?

• It is the first transmission Gated Application Window under the new queue management process

• It is for projects to submit applications to be assessed for Gate 2 status. 

• The first CMP434 window is the first opportunity for projects to apply under the reformed connections process and be assessed for a place in 

the re-prioritised connections queue

• We are expecting these windows to be biannual (twice a year)

Why has it not been finalised?

• There are still ongoing discussions led by NESO on when the first CMP434 window will open

• Key areas that are being discussed:

o What the purpose of the first window is for

o What application types will it allow

o How will demand reform and Embedded Demand Reform be included

• We have been proactively preparing for this first window so will be ready when NESO confirm the date



Curate Consultation

Kyle Smith
Senior Connections Strategy & Reform 

Manager



National Grid 19

Common

Ofgem Demand Connections Reform – Curate consultation

Reminder of the three pillars to Ofgem’s Demand Connections Reform

 Curate Plan Connect

Reducing speculative, non-viable 

projects in the queue and 

ensuring viable projects can 

progress.

Focus on how to plan for growth 

in data centre sector alongside 

the energy system and prioritise 

strategic projects.

Developing new approaches and 

arrangements to accelerate and 

increase the number of 

connections

Following on from Ofgem’s February 2026 call for input, they have published a consultation focusing on measures to tackle data centre 

growth, notably a data centre commitment fee and additional queue management milestones. This consultation is open until 16th September.

Our position

We support Ofgem’s refined proposals 
under the Curate pillar.

A number of key points that were included in our 

February 2026 response have carried through to these 

proposals:
Option 1A preferred for the data 

centre commitment fee

High threshold to minimize impact on 

smaller connections (40MW+ for fee, 

10MW+ for milestones

Supportive of milestones being 

applied to distribution-connected 

demand.

Policy Description

Data Centre 

Commitment 

Fee

Data Centre 

Milestones

• Applicable to all 40MW+ data centres that require a Transmission Evaluation 

Assessment (TEA), new and existing.

• Proposed fee is £237,500 – £712,500 per MW as a lump sum.

• Refundable on energisation.

• Preferred approach is to apply milestones to all data centres 10MW+.

• Three new milestones (M2.Dc and M6.Dc required at same time as M2 and M6):

• M0.5.Dc = Pathway selection (self-operation or  Lease/Sale) and non-binding 

compute offtaker evidence

• M2.Dc = Long-lead procurement evidence

• M6.Dc = Financial Capability and Technical Capability. For Lease/Sale 

pathway, binding compute offtaker evidence

LINK: Curate – Demand Connections Reform

https://www.ofgem.gov.uk/sites/default/files/2026-07/Proposed-data-centre-connection-reforms-curate-consultation-document.pdf
https://www.ofgem.gov.uk/sites/default/files/2026-07/Proposed-data-centre-connection-reforms-curate-consultation-document.pdf
https://www.ofgem.gov.uk/sites/default/files/2026-07/Proposed-data-centre-connection-reforms-curate-consultation-document.pdf


Communications Update

Neil Hopkins
Communications Manager



Customer webinar updates – from September 2026
• Webinars will move to Wednesdays

• We're trialling a new invitation process as well

• Aim is to improve how we communicate before and after these 

sessions

GSP Level Updates
• GSP Level updates are being provided via our 

website: https://connections.nationalgrid.co.uk/connections-

reform/gate-2-phase-1-offer-schedule/

• Videos and slide packs from each session are being added for full 

customer visibility of engineering findings

Connections Reform – today, tomorrow and beyond
• Event planned for 5 November 2026

• Sharing the next level of insights for future connections (whether 

demand or generation)

• Exploring what the latest changes mean for those already in the 

pipeline

• Cross industry Q&A Panel

• Look out for an invitation soon!

Communications Update | August 2026
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Q&A Session



Q&A

We’ll be answering pre-submitted questions then moving onto live questions. 

If you see a question submitted by another attendee which you would like to hear answered, 

please use the vote arrow icon on the question 

Joe Martin
Head of Connections 

Customer Contract 

Management

Kyle Smith
Senior Connections 

Strategy & Reform 

Manager

Andrew Akani
Primary Network 

Design Manager



Question Answer

Do we have a date yet for the next Gate 2 opening?

We will be processing Gate 2 Phase 2 Offers from 12 October 2026 and anticipate 

completing Phase 2 by the middle of March 2027. This will be subject to NGED receiving 
the Agreement to Vary from NESO. We currently are not aware of when a new CMP435 

window will open.

For the 3a, 3b projects that have now received planning consent, should 

we be submitting the details to NGED now, so that they can submit to 
NESO when the next window opens? 

Since achieving planning is a milestone, you may wish to submit this information to the 
engineer who is looking after your project. Currently NGED do not have an open window to 

receive an evidence submission; however, when a window is opened, we will require this 

information alongside all other evidence to confirm your protected status. We will clearly 

communicate this window to customers. 

NESO recently changed the Connections Reform Methodology to 

prioritise hybrid and repowering projects in future Gate 2 windows. 
Why have hybrid projects not been prioritised in the CMP435 window? Is 

this prioritisation change forward looking only? If a BESS project that is 

applying for Gate 2 in the future is co-located with a Solar project that has 
Gate 2, will this BESS project be treated as stand-alone even though it is 

actually co-located? 

While the methodologies have been changed for future CMP434 windows, these changes 

are only forward looking and do not impact CMP435. 
As you have mentioned, Hybrid and re-powering projects do have a priority within the 

queue position.  As such, an existing site which only has one technology currently in the 

Gate 2 queue, looking to add another, would be considered a Hybrid in a CMP434 window. 
The queue position for the second technology would then be positioned according to the 

methodology (this would have no impact on the existing Gate 2 queue for the first 
technology). The second technology would be subject to the "strategic alignment" criteria 

and if the technology allocation is full, it would not receive a Gate 2.

What is the plan for providing investor confidence to projects confirmed as 

"protected" but being treated as G2P2? Are G2 offers for such projects 
being prioritised ahead of standard G2P2 projects? 

The Joint Industry Plan is published and updated regularly on our website showing which 

GSP falls into which batch. NGED cannot progress until the necessary ATV has been 
complete.

Presubmitted questions



Question Answer

Please provide clarity on programme for 

demand connections reform

The demand connections reform programme is still evolving. Ofgem have set a framework for policy change across the 

curate, plan and connect pillars. Early changes focus on ensuring needed and viable data centres can connect, so the 
demand queue does not grow as it did for generation. Curate has a consultation open on data centres, and we expect 

DESNZ to publish further detail on strategic prioritisation before the end of the year. Other initiatives include mirroring 

products and requirements already introduced for generation, such as non-firm connections and readiness assessments. 
We will keep you updated as the programme develops.

What's happening with data centres and 

prioritisation?

Ofgem have a curate consultation out now proposing additional milestones for data centres and a financial mechanism 

aimed at very large data centres. We also expect DESNZ to release further information on prioritisation towards the end of 
the year. 

What percentage of Gate 2 offers issued 

have been not accepted as issued to-date? 

For NGED offers 152 out of 154 Gate 2 Protected offers have been accepted to date. Only 1% have not yet been 

accepted. We will update the phase 1 offers and you can look at the ENA tracker to get a view for all of distribution and 
transmission.

Why are high A&D fees being charged on 

minor connection quotations? Bearing in 
mind only one other DNO is operating in 

this manner

The A&D fees are calculated based on the time and effort of NGED specialists to complete network studies and design 
new connections. They are published in NGED's Statement of Methodology and Charges. Payment of A&D fees is 

required upon acceptance of the offer for LV connections, to reflect the time and effort spent. All charges are in 

accordance with Electricity (Connection Offer Expenses) Regulations.

Presubmitted questions



Question Answer

We are very keen to understand what NGED are planning as part of their 

ED3 submissions to OFGEM in December this year to include 
reinforcement works to Bulk Supply Points which we have identified in 

DNO surgeries whereby a number of Engineers have identified significant 

curtailment risk and ANM full to the brim. 
This is not a GSP issue but a BSP issue. Without this work, many 

projects that are in the connections queue may not go ahead and further 
delaying our climate change targets. 

The part of our business plan for ED3 focus on improving the capacity of our network is 

informed by our strategic planning process led by our Distribution System Operator. In 2025 
we hosted 544 surgeries with stakeholders to gather data into our Distribution Future 

Energy Scenarios process (supplemented by our connections queue), which is used as the 

basis of our ED3 plans to forecast where load will increase across our network. This 
process feeds into detailed technical analysis to identify investment needs, which is what 

we will be submitting in our business plan in November 2025.

When is the next CMP434 window expected to open? Assuming some 

projects with Gate 2 variations either don't accept their offer or fall away 
for other reasons (e.g. planning consent expired while they were stuck 

waiting for Gate 2), when can customers behind them in the queue expect 

to hear if this enables their own project to be given an earlier firm/non-firm 
connection?

The dates for the first CMP434 window have not yet been confirmed.  We are proactively 

engaging with NESO to open the window as soon as reasonably practicable.

Reallocation of capacity is outlined within the methodologies submitted by NESO to Ofgem.  

We are working with NESO on the details of exactly how this reallocation of embedded 

capacity is carried out. Once we have more information we will share this within our 
monthly webinar updates.

Over the last few months, a significant number of projects have dropped 

out of the connection queue. This may have reduced, or in some cases 
eliminated, the need for previously identified network reinforcements.

Could you please advise when the network capacity created by these 
withdrawn schemes is formally released and becomes available for new 

connection applications? Additionally, how can developers determine 
whether this capacity has been released? Is there a mechanism, 

publication, or process that confirms when the network has been updated 

to reflect the withdrawal of these projects?

Throughout the protected stage, NGED saw 99% of variations accepted. As we move into 

Phase 1, we are due to start sending variations to these customers. Upon receiving these, 
customers will have the choice of accepting or not proceeding. If customers choose not to 

proceed this capacity would fall into the reallocation process outlined within NESO's 

methodologies submitted to Ofgem. We are currently working with NESO on the details of 
how this reallocation will be carried out with existing customers who have Gate 2 offers and 

what capacity would be made available within future windows.

Presubmitted questions



Question Answer

Why is a Letter of Comfort required - at great cost - when securities are 

frozen for payment method? Especially given we do not have gate 2 offer. 
issued. 

Securities may be frozen but the liabilities are not. Although developers do not need to 

place additional securities there is still a requirement to have the necessary liabilities 
covered.

I am particularly interested in updates or impacts for export/import 

connection requests on the Grendon GSP

We regularly update our external datasets that shows the anonymised generation queue at 

all GSPs, this can be found on our Connected Data Portal. We have also started publishing 
a demand register that we are going to continue developing in conjunction with the ongoing 

Ofgem work to create a Demand Capacity Register (DCR). This will include information on 

Grendon GSP. 

What has changed that community energy or local projects need to be 

most aware of?

There is nothing within Connections Reform that specifically gives Community Energy 

projects preference within the connections queue. 

However, NGED have been advocating with Ofgem the need for a Community Energy 

Definition which then may allow for future changes within a connections process. There is 
also Shared Ownership that is being looked at by GB Energy and NGED is also looking at 

this via the Matchmaker innovation project, but this is something very much in consideration 
stages at this moment in time. The TIA threshold moving from 1MW to 5MW is a bonus for 

CE groups and the projects

For more information, please visit https://commercial.nationalgrid.co.uk/our-

community/community-energy  or email box.nged.communityenergy@nationalgrid.com 

Presubmitted questions
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Question Answer

Please can NGED provide some clarity on the process of re-assessing 

Offers where queue drop-outs occur. For example, we have projects that 
were issued 132kV Offers even where we had requested 33kV. If 33kV 

projects ahead of us in the queue (same MW and tech) drop out will 

NGED commit to re-assess our Offer to ensure it remains the ‘minimum 
scheme’? Is there a Policy doc/statement available?

If schemes drop out of the queue, we do look to see if we can improve the Point of 

Connection for subsequent schemes.  For example, there are times when we'll look at a 
33kV solution if it is available, ensuring that we meet minimum scheme requirements.

Does NGED expect to allow Gate 2 Phase 1 projects to connect after 

2030 where reasonable circumstances exist?

This would be a conversation to have with the relevant engineer working on your project.  

We're here to facilitate legitimate connections and the developers who are working towards 
building those projects.  If it's a reasonable delay that can be evidenced, we will consider 

that in the connection dates that we're providing.

What action do we need to take to access the expression of interest for 

earlier connection under Technical limits?
There will be a link in your offers to express an interest in the Technical Limits solution.  

Is there a need to waste time on asking for Expression of interest for 

acceleration, when we have already expressed our interest to accelerate 
on a project basis during the evidence submission window? my view is 

that NGED should provide a TL offer where ever possible. If the customer 

do not accept TL then the project falls back to date without TL. 

We have considered this; if we provided a technical limits study for all schemes, it would 

have a knock-on effect for all of the following schemes in the pipeline.  We are focused on 
getting customers' variations out to them as swiftly and efficiently as possible, and so have 

prioritised our resource accordingly.  We also note that customers' circumstances may have 

changed and an expression of interest for a technical limits non-firm agreement slightly 
differs from the evidence submission acceleration question.  Due to the above point, we 

believe that it is most efficient to request an EOI for technical limits.

How reliable is NGED's curtailment analysis tool? Can we assume 

curtailment will be the same on our Gate 2 offer?

The curtailment estimator is intended to give an indicative estimate of curtailment. We 

recommend getting a third-party assessment carried out to get a holistic view of the likely 
curtailment a scheme may experience. 

Future releases of the curtailment estimator will make it possible to configure more 

variables, which are applied when NGED carry out analysis for Gate 2 offers, to reflect 
various scenarios. As a result it is possible a report from the curtailment estimator may 

have some differences to a report issued directly from NGED.

Live Q&A



Question Answer

Are you expecting to see higher rejection rates in the Phase 1 & 2 Offers?

It is up to customers to make the decision on whether to accept or reject the offers.  During 

the protected phase, we sent 154 offers and only had 2 rejections; however we can't 
necessarily project this forward into future phases as it's really for our customers to decide.

Cellarhead substation was originally in batch 4, then 5, now 9, and is 

being pushed back one month every new update (from mid August to Mid 
october in 3 months time) we receive. What is the reason for this?

Why has Cellarhead GSP moved from batch 5 to batch 10 ? Is this NESO 
or NGED decision?

The batches are determined by NESO, rather than NGED.  Cellarhead is a particularly 

complex GSP, and this complexity has driven its position in the batches.

Where can we find the link to curtailment calculator? This can be found on our website: https://curtailment.nationalgrid.co.uk/sign-in 

What is the current status of projects who are waiting for CMP434. Are 

they gate 1?

Some projects will have received a Gate 1 status, having been allocated this through the 

the CMP435 process.  
Other projects have applied for a distribution offer since the CMP435 process started, but 

haven't gone through a Transmission Impact Assessment yet.  This happens during the 

gated windows, so they aren't Gate 1 as they are awaiting to proceed through a gated 
window.

Where can I find the GSP-specific webinars? 
These are on our website here: https://connections.nationalgrid.co.uk/connections-

reform/gate-2-phase-1-offer-schedule  
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Question Answer

Next Gate 2 window - are we likely looking at middle of next year now for 

next window?

At the moment, we don't have a definitive answer.  We are hoping for more information over 

the coming weeks/months and will share it as soon as it's available.

Are the GSP webinars being held live that customers can attend or are 

they recorded only? Don't think i have seen any invites for them? 

Customers connecting to the GSPs are directly invited to a live session where our teams 

share the high level view of any issues affecting those GSPs.  We upload the full recording 
to our website afterwards so no-one misses any important information, but the live sessions 

are purely focused on those customers at each GSP.

Are NGED allowing revalidation (Option A) of Gate 1 offers currently?

Yes, we are.  

To do this, please either speak with the engineering primary network design team member 
you've been working with, or let our central team know and we'll forward it on. 

(box.ConnectionsReformNGED@nationalgrid.co.uk) 

Hybrid prioritisation for CMP434. Is this forward looking only? Is there a 

minimum MW for the child project? How is a BESS project treated that is 
co-located with Solar, but the BESS is Gate 1 and the Solar is Gate 2? Is 

the BESS now treated as a standalone project for CMP434?

On the parent/child question, please review the methodologies as submitted to Ofgem.  If 

Ofgem approve these, we will be providing more information on how this will work for our 
customers.

On the prioritisation of a hybrid scheme, as per the metholodogies submitted to Ofgem, if 
one technology already has a Gate 2 offer and you want to add another technology, you'll 

be able to specify this on your gated application. This will then be assessed in line with the 
CNDM and Gate 2 Methodologies process.
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Question Answer

When is new technical limits opportunity going to open in NGED 

embedded offers?

We are open for an expression of interest throughout Phase 1 and Phase 2, with offers 

being sent to customers upon expressions being received and appropriate review/study 
being carried out.

From what you have seen from NESO so far for the Phase 1 non 

protected schemes, do you have a feel for how many are coming in pre 
2030 or how many are slipping into phase 2?

We are currently at the early stage of Phase 1, and, so far, we haven't seen any 

transmission works come through.  We don't know what the later stages will look like until 
we see the TOCOs and AtVs from NESO.

Is NESO or NGED /NGET doing any revisions in which kV projects are 

connected to? eg moving up to 400 kV instead of 132 kV?

We don't have visibilty of the transmission queue, in terms of access for transmission 

customers.  NESO do, however, and that's why they're doing the whole queue alignment 
for us.

When do you expect to next update your embedded capacity register? 

Last updated on 10/6/2026. 

The content is kept up to date on a monthly basis – we are investigating why the latest date 

isn't showing correctly.

Are there plans to update the ECR to only show gate 2 projects? And if so 

will this be included in the curtailment tool

The ECR is governed by DCUSA, and any changes would need to go through a change 

proposal.

The curtailment estimator already only shows projects with a gate 2 outcome. 
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Question Answer

Will Phase 1 offers include the same clause on risk of changes to TIA 

following acceptance of a Gate 2 offer. Projects need cost certainty to 
proceed and threat / risk of additional cost or delay triggered by other 

projects offers is a real concern.

Yes, they will.

This isn't a new clause, instead it's a summary of the clauses that were in your pre-existing 
contract.  

Where is technical limits link located on your web?
It is not on the website - it will be sent to customers who are eligible when the variation is 

sent 

What about PV and BESS with 0 MW MIC? How would this arrangement 

be treated? Would this also be considered a parent-and-child?

We are working with NESO to understand how this will work in the future.  As soon as we 

have more information, we'll share it through one of our customer webinars.
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How did we do on today’s webinar?

You will see a Poll appear in the chat for this meeting.

Please take a moment to let us know how you’ve found 

the session today.

Voting is anonymous and will help us to continually 

improve the experience for you.

Your Feedback is important to us

How did we do today?



For further information, useful materials or support:

https://connections.nationalgrid.co.uk/connections-reform/

box.ConnectionsReformNged@nationalgrid.com

https:/www.neso.energy/industry-information/connections/connections-portal

box.ConnectionsReform@neso.energy 

More information

See you on 16 September 2026.

Please follow this link to register
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Thank You
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